
 
PRE-BID SITE MEETING 

Mesa-Falcon Field Airport (FFZ) 
Realign and Construct Taxiway ‘A’ 

City Project No. C10439 
FAA AIP No. 3-04-0023-025-2015 

ADOT Grant No. E_F_ _ 
Tuesday, June 16, 2015 at 1:00 PM 

 
 
Attendees: See attached sign-in sheet(s) 

   
 

 

Topics of Discussion 
 
1. Scope of Work: 

 
This Federal-Aid project is part of the Runway Safety Action Plan at Falcon Field 
Airport and includes removal of existing Taxiway ‘A’ between Runways ‘4L’ and 
‘4R’, excavation and grading, lime-treated subgrade and new embankments; new 
taxiway pavements (on new alignments), drainage culverts and end structures; new 
and relocated airfield electric circuits, lights, and signs, new pavement markings, and 
appurtenant work, as indicated on the Approved Plans and Specifications.  

 
2. Construction Cost Estimate:  $1,533,600 

 
3. Schedule and Contract Time:  180 Calendar Days Contract Time 
 

 Pre-Construction Obligations 60 Calendar Days 
 Substantial Completion  90 Calendar Days 
 Final Completion  30 Calendar Days 

 
4. Federal-Aid Requirements Under the AIP: 
 

 Civil Rights – Title VI Assurances 
 Davis Bacon Wage and Labor Requirements 
 Equal Opportunity and Fair Labor Standards 
 Buy American Preference Requirements 
 Requirements are included as Exhibit C in the Construction Contract 
 Note: the General (Wage) Decision No. AZ150008 01/02/2015 AZ8 included in 

Exhibit C has been superseded by Decision No. AZ150008 06/12/2015 AZ8 
 Required Certifications are included in Bidder’s Proposal Packet (14 pages) 
 All Forms except for only the List of Subs and Suppliers must be completed, signed 

and submitted with the bid. 
 The List of Subs and Suppliers (Proposal Page 13 of 14) shall be submitted with, or 

within 5 business days following, the Bid Opening. 
 
5. New or Unique Construction Methods Anticipated:  None 
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6. Required Construction Procedures Include: 
 

 Airport Operational Safety Requirements 
 Construction Phasing and Safety Plan 
 Construction Safety Plan Compliance Document 
 Contractor Quality Control Program Document 
 Quality Control (QC)/ Quality Assurance (QA) Workshop 
 Statistical Acceptance Testing/ Percentage Within Limits (PWL) 
 FAA Airport Lighting Equipment Certification Program 

AC 150/5345-53D and Current Addendum are available on-line at: 
www.faa.gov/airports  (includes names and addressed of approved airport lighting 
equipment manufacturers). 

 See the Bid Documents for additional information and requirements 
 

7. City will Issue an Addendum to the Bid Documents: 
 

 Replacement Bid Proposal Packet (14 pages): to include Line Item No. 54, L-110-
5.4, Multiple Way (2) – 4” Duct, Concrete Encased, Approx. Qty. = 85 LF 

 Replacement General Decision (8 pages): No. AZ150008 06/12/2015 AZ8 14 pages) 
 

8. Bidder Questions Must be Submitted No Later than 12:00 Noon Monday, June 22, 2015. 
 
 

9. Site Visit to Proposed Work Areas. 

http://www.faa.gov/airports
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